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December 12, 2003

NOTICE TO RESIDENTS

13" Street Bicycle and Pedestrian Improvements
City of Tempe Project No. 6000401

Happy Holidays and greetings from the City of Tempe Engineering Division. Here is a quick
update on progress thus far and an outline for upcoming construction.

The contractor, Archon Inc., has completed all the curb, gutter, and sidewalk replacement from
Hardy Drive to Mill Avenue, on the north and south sides of 13" Street, except for a small piece
from Ash Avenue to Mill Avenue on the south side. Replacement of a water line in this area will
begin on December 15™ and will continue through January. Removal and replacement of curb,
gutter and sidewalk in this area will follow the completion of the waterline work. A similar
flagging operation used during the previous sidewalk replacement will be set up for traffic
control.

While the waterline project is ongoing, Archon, Inc. will temporarily replace the asphalt
pavement between the new curb and the existing roadway from Hardy Drive to Mill Avenue. The
street will then be cleaned and traffic barricades will be removed.

As discussed in the previous update, the City has decided to remove and replace the old asphalt
pavement from Hardy Drive to Mill Avenue. After being notified of the pavement replacement
Southwest Gas notified the City that a major gas line currently located in the roadway will need
to be relocated prior to paving due to its age and depth. Southwest Gas will lower the line from
Hardy Drive to Roosevelt Street and reroute the line from Roosevelt Street to Mill Avenue to new
locations along 13™ Street and adjacent streets. Due to the long lead time for the pipe and
construction crew availability, Southwest Gas has stated that it may take up to 7 months before
they can begin relocation of the gas line. Southwest Gas will manage the gas line relocation work
and traffic control during construction to keep two lanes of traffic open. Once the gas lines are
relocated, Archon, Inc. will remobilize their crews, remove the existing asphalt pavement and
repave.

Thank you again for your cooperation during this challenging, but essential project. We hope you
will enjoy the new sidewalk improvements while the remainder of the work continues. If you
have questions please contact:

CIiff Williams City of Tempe Construction Inspector  602-677-4351
Kent Clayton City of Tempe Construction Manager 480-350-8415



